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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 334  Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed io make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As directed by the Engineer, perform lead abatement including, but not limited to, the following:

Perform lead paint abatement on Interurban Electric Railway Bridge Yard Shop (IERBYS) as shown on Attachment A on
pages 2 through 6 of this change order and on the welding connections as identified in Contract Change Order (CCO)
298 81 "IERBYS Planning Revised” Attachment A sheets S601 and S602.

Clean and decontaminate the lead dust from all floor and horizontal surfaces in Interurban Electric Railway Bridge Yard
Shop (IERBYS).

Perform additional lead abatement as directed by the Engineer that is not shown in CCO 298 S1 Attachments.
Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special

Provisions.

Estimated Cost of Extra Work at FOrce ACCOUNT ......c...viinie e e e eeee e aans $300,000.00

Estimated Cost: Increase [X] Decrease [ | $300,000.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

oo i
Signature 2 Resident Engineer [
ﬁ:ﬁ /—\ Darryl Schram, Senior T.E. Date 7/2{74/[?
, L= / -

ApprovatRécommended by

Signatu’rW L,,Supervising Transportation Engineer
W Willlam Casey, Supervising T.E. Date 7 =2 7'/3

Engineer Approval by

Signature Supervising Transportation Engineer [ _
W"’c———-—ﬁ William Casey, Supervising T.E. Date € —<2 /3

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, t ontractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding wijth the orderdd work and filing a written protest within the time therein specified.

Contractor Accepthnce by] /

Signature (Print name and title) Date

\ BRIAN A . PETERSEN - PROTECT DIRECTOR.  AIJVLIR




